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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:      ABRAMS TANK SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:        GENERAL DYNAMICS LAND SYSTEMS (GDLS)

THIS ACTION:       P00211 to DAAE07-01-C-N075

CURRENT AMOUNT:    $852,350,323

THIS ACTION:       $    -0-

NEW AMOUNT:        $852,350,323

1.   The purpose of modification P00211 is to add labor/manhours, at no additional cost. The following CLINs are impacted:

     a)   As a result of the contractor experiencing lower actual cost, GDLS is offering additional labor/manhours for no additional

costs. Authorized labor/mahours under CLIN 0010 Research & Development - RDT&E is increased by 3,000 hours, (rate hours) from 403,118.69

to 406,118.69. The total amount of the CLIN remains unchanged at $64,774,511.

     b)  As a result of a shift in priorities, Authorized material is reduced by $235,438 and converted to labor/manhours, at no

additional costs. Authorized material is reduced by $235,438 ($216,153 cost, $19,285 fixed fee) from $5,139,293 to $4,903,855.

Authorized labor/manhours is increased by $235,438 ($216,052 cost, $19,386 fixed fee).  2,044.98 labor/manhours are added at no

additional cost.  The total amount of the CLIN remains unchanged at $28,702,150.

2.    This action is accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a result

of this action, the total amount of the contract remains unchanged at $852,350,323.

3.   Option labor/manhours, material and subcontracting are adjusted as follows:

 Labor/Manhours:                                  Material Ceiling:

 17,859,275    Available hours                    $316,487,644  Material pool

 7,005,558.74  Hours Used to date                 $201,190,643  Material $$ used to date

     5,044.98  Hours Exercised this action         -   235,438  Material $$ this action

 7,010,603.72  Total Option hrs used              $200,955,205  Total Material $$ authorized

10,848,671.28 Available hours                     $115,532,439   Material $$ available

Subcontracting Ceiling:

$107,573,471  Available subcontracting pool

$ 18,327,734  Subcontracting used to date

$      -0-    Subcontracting $$ this action

$ 18,327,734  Subcontracting authorized

$89,245,737 Available Subcontracting

                                               *** END OF NARRATIVE A 0190 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0010          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: RESEARCH & DEVELOPMENT - RTD&E

AUTHORIZED LABOR/MANHOURS:   406,118.69  *

 BASE HOURS:    118,111.02

 RATE HOURS:     31,184.58  *

 OPTION 2 HRS:  256,832.09

LABOR/MANHOURS (BASE & RATE)

ESTIMATED COST:      $12,083,673

FIXED FEE:           $ 1,079,019

TOTAL:               $13,162,692

LABOR/MANHOURS (OPTION 2)

ESTIMATED COST:      $26,942,538

FIXED FEE:           $ 2,404,466

TOTAL CPFF:          $29,347,004

AUTHORIZED MATERIAL: $22,264,815

MATERIAL COST:       $20,438,835

MATERIAL FEE:        $ 1,825,980

TOTAL CPFF:          $22,264,815

TOTAL CUMULATIVE FUNDING: $64,774,511

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00211

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0042          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATIONS - OMA

Base Hours  (option 1)         2,851.40

Rate Hours:                   20,792.70

Option 2:                    218,935.83  *

AUTHORIZED LABOR/MANHOURS:   242,579.93  *

BASE:

ESTIMATED COST        $ 268,146

FIXED FEE:            $  24,066

TOTAL:                $ 292,212

OPTION 2:

ESTIMATED COST:        $21,570,552  *

FIXED FEE:             $ 1,935,531  *

TOTAL:                 $23,506,083  *

MATERIAL AUTHORIZED: $4,903,855  *

MATERIAL COST:       $4,501,804  *

MATERIAL FEE:        $  402,051  *

TOTAL:               $4,903,855  *

TOTAL CUMULATIVE FUNDING:  $28,702,150

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              *  MODIFIED BY P00211

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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